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Executive Summary 

 

Overview 

The Assistant Secretary of the Navy (Research, Development and Acquisition) (ASN 

(RD&A)) is the Department of Navy (DON) Component Acquisition Executive and is 

responsible for all DON research, development, and acquisition.  ASN (RD&A) serves as 

the Milestone Decision Authority for Acquisition Category (ACAT) component, major 

automated information system component, and II acquisition programs.
1
  For ACAT III, 

IV, and Abbreviated Acquisition Programs, ASN (RD&A) delegates Milestone Decision 

Authority and program decision authority to Program Executive Officers, Commanders 

of Systems Commands, and Direct Reporting Program Managers.  Our audit focused on 

ACAT III and IV programs managed by Naval Sea Systems Command (NAVSEA) and 

its affiliated Program Executive Offices (PEOs).  NAVSEA’s affiliated PEOs are listed 

below: 

 PEO (Ships) 

 PEO (Aircraft Carriers) 

 PEO (Littoral Combat Ships) 

 PEO (Integrated Warfare Systems) 

 PEO (Submarines) 

The Milestone Decision Authority is required to conduct milestone reviews for all  

DON-assigned ACAT programs, and holds program decision meetings before milestone
2
 

decisions.  The primary responsibilities of the Milestone Decision Authority include 

reviewing and approving all appropriate milestone documentation, reviewing the program 

decision briefing, chairing the program decision meeting, and signing the acquisition 

decision memorandum.  

                                                      
1
 Navy programs are categorized by ACAT. The largest programs are ACAT I, while the smallest programs are ACAT III and 

IV.  The ACAT assigned to a program is determined by the total Research, Development, Test and Evaluation, and total 
procurement funding the program receives over the life of the program.  The funding thresholds for ACAT III and IV Weapon 
System Programs are the same: Research, Development, Test and Evaluation funding that is no greater than $140 million in 
Fiscal Year 2000 constant dollars, and procurement funding that is no greater than $660 million in Fiscal Year 2000 constant 
dollars.   
2
 Defense Acquisition System, uses “milestones” to oversee and mange acquisition programs.  At each milestone, a program 

must meet specific statutory and regulatory requirements before the program can proceed to the next phase of the 
acquisition process.  There are  
three milestones: Milestone A — initiates technology development, Milestone B — initiates engineering and manufacturing 
development, and  Milestone C — initiates production and deployment. 
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We evaluated the effectiveness of the Naval Sea Systems Command and affiliated PEO 

management oversight of their respective ACAT III and IV programs.  We selected  

13 ACAT III and IV programs with a total estimated research and development cost of 

$1.22 billion and a total estimated procurement cost of $4.71 billion, and total estimated 

operations and maintenance cost of $495.3 million. 

As of September 2011, NAVSEA and its affiliated PEOs managed 37 ACAT III and IV 

programs with a total budget of approximately $13.9 billion through Fiscal Year 2016.  

The budget included estimated total research and development, procurement, and 

operations and maintenance costs.  We reviewed 13 programs with total estimated costs 

of approximately $6.4 billion (see Exhibit H for an overview of the programs). 

 

We conducted this audit from 6 October 2011 through 19 June 2013. This audit is the 

first audit in a series of audits addressing Systems Command and their affiliated Program 

Executive Offices’ management oversight for their respective Acquisition Category III 

and IV Programs.  The audit results of these audits and other related systemic issues will 

be included in an overall summary report to be issued at a later time. 

  

Reason for Audit 

The audit objective was to verify that NAVSEA and its affiliated PEOs were providing 

oversight of ACAT III and ACAT IV programs in accordance with Secretary of the Navy 

and Department of Defense (DoD) acquisition policy.     

 

Conclusions 

We found that ASN (RD&A) needs to improve the oversight of delegated Milestone 

Decision Authority responsibilities for NAVSEA and its affiliated PEOs’ ACAT III and 

IV programs.  NAVSEA and its affiliated PEOs were not providing oversight of ACAT 

III and ACAT IV programs in accordance with Secretary of the Navy and Department of 

Defense (DoD) acquisition policy.  For the ACAT III and IV programs we reviewed, we 

determined NAVSEA and its affiliated PEOs with delegated Milestone Decision 

Authority responsibilities approved programs for entry into the next phase of the 

acquisition process before obtaining all required or properly approved acquisition 

documentation.  
 

This occurred because of the following management internal control weaknesses: 

 

 ASN (RD&A) had not issued any formal policy or procedures for the Deputy 

Secretaries of the Navy oversight and management responsibilities for ACAT III 

and IV programs; 
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 Secretary of the Navy Instruction 5240.188F does not identify or assign any office 

within ASN (RD&A) to ensure delegated Milestone Decision Authority is carried 

out in accordance with acquisition policy and requirements; 

 ASN (RD&A) has not developed formal policy or procedures for the use of 

Dashboard
3
 as a program management tool to manage all ACAT programs; and 

 NAVSEA Instruction 5000.3E for program reviews and reporting had not been 

updated since March 1998 and did not reflect the current operating environment 

for ACAT III and IV programs.  The instruction also did not clarify roles and 

responsibilities for program reviews and reporting, or outline procedures for 

reporting program information in Dashboard. 

As a result, NAVSEA and its affiliated PEOs approved 8 of 13 programs reviewed before 

either obtaining all required documentation or before acquisition documentation was 

properly approved.  Four of the 13 programs we reviewed did not input program 

information into Dashboard, while 4 of the 9 programs that had information in Dashboard 

did not update program information quarterly as required.  One program out of the  

13 reviewed exceeded the ACAT III program cost thresholds.   

Communication with Management.  Throughout the audit, we kept program officials 

informed of the conditions noted.  Specifically, we met with the AN/BYG-1 program 

manager and assistant program manager on 30 April 2012; Smartship Integrated Ship 

Controls personnel on 5 January 2012; Nulka program personnel on 19 January 2012; 

Countermine System program personnel on 10 November 2011; Next Generation 

Countermeasure program personnel on 26 March 2012; and T-AGS 66 program 

personnel on 30 April 2012 (for a description of each program, please see Exhibit G).  

We held closing briefs with PEO (Integrated Warfare Systems) on 25 October 2012, PEO 

(Littoral Combat Ships) on 10 October 2012, along with PEO (Submarines) on  

15 October 2012, and PEO (Ships) on 17 October 2012.  We provided a status briefing 

and an audit results briefing to the Deputy Assistant Secretary of the Navy for 

Management and Budget on 18 April 2012 and 28 March 2013, respectively.  We briefed 

the Deputy Assistant Secretary of the Navy (Research, Development and Acquisition) for 

Ship Programs on the audit results on 10 April 2013.  We briefed the audit results to the 

Principal Military Deputy to the ASN (RD&A) on 16 May 2013 (see Exhibit E for a list 

of activities visited or contacted).  

Federal Managers’ Financial Integrity Act 

The Federal Managers’ Financial Integrity Act (FMFIA) of 1982, as codified in Title 31, 

United States Code, requires each Federal agency head to annually certify the 

                                                      
3
 Dashboard is the Navy’s official programmatic database.  The purpose of Dashboard is to provide the Secretary of the 

Navy, ASN (RD&A), Office of the Chief of Naval Operations, System Commands, PEOs, Direct Reporting Program 
Managers, and the Program Managers a tool to manage the various ACAT programs with consistent data throughout the 
chain of command.  
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effectiveness of the agency’s internal and accounting system controls.  In our opinion, the 

conditions noted in this report may warrant reporting in the Auditor General’s annual 

FMFIA memorandum identifying management control weaknesses to the Secretary of the 

Navy. 

Corrective Actions 

We made the following two recommendations to improve oversight by ASN (RD&A) for 

Milestone Decision Authority responsibilities delegated to NAVSEA and its affiliated 

PEOs for ACAT III and IV programs:  

 Revise the Secretary of the Navy Instruction 5420.188F to identify and require the 

designated office within ASN (RD&A) to provide oversight for delegated 

Milestone Decision Authority for ACAT III and IV programs to ensure 

responsibilities are carried out in accordance with acquisition policy and process 

requirements;  and 

 Update policy and procedures for the use of Dashboard as a program management 

tool to manage all ACAT programs. 

We made a recommendation to the Commander, Naval Sea Systems Command to update 

Naval Sea Systems Command Instruction 5000.3E to reflect the current acquisition 

environment to include organizational roles and responsibilities, and current DoD and 

DON acquisition policies and procedures. 

We also recommended that PEO (Submarines): approve the Next Generation 

Countermeasure Program’s Test and Evaluation Master Plan; approve the Capability 

Production Document to reflect the current program direction of the Integrated 

Submarine Imaging System program; and update the Acquisition Strategy to reflect the 

current acquisition approach and approve the Acquisition Program Baseline for each 

increment of the AN/BYG-1 program.
4
 

We recommended that PEO (Littoral Combat Ships) request that the Assistant Secretary 

of the Navy (Research, Development and Acquisition) re-designate the Countermine 

System Program as an Acquisition Category II program. 

And finally, we recommended that PEO (Integrated Warfare Systems) update the 

Acquisition Program Baseline for the AN/SPQ-9B Radar Program. 

                                                      
4
 PEO (Submarines) began and completed corrective actions during the audit to approve the Capability Production 

Document and update the Acquisition Strategy.  However, we are including recommendations on these issues to allow us to 
formalize the actions in our follow-up system. 
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Section A: 

Finding, Recommendations, and 

Corrective Actions 

 

Finding: Oversight of Acquisition Category III and IV Programs 

Synopsis 

The Office of Assistant Secretary of the Navy (Research, Development and Acquisition 

(ASN (RD&A)) did not provide sufficient oversight of delegated Milestone Decision 

Authority responsibilities for Naval Sea Systems Command (NAVSEA) and its affiliated 

Program Executive Offices’ (PEOs’) Acquisition Category (ACAT) III and IV programs.  

For instance, we found the Office of the Deputy Assistant Secretary of the Navy for Ship 

Programs (DASN (Ships)) did not provide any oversight of delegated Milestone Decision 

Authority responsibilities for NAVSEA and its affiliated PEOs’ ACAT III and IV 

programs.  This office is responsible for monitoring and advising ASN (RD&A) on ship 

programs managed and supported by NAVSEA and PEO (Ships).  In 1995, we conducted 

a capacity evaluation review of the assignment of DASN (Ships) oversight for ACAT III 

and IV Ship Programs at the request of DASN (Ships).  The evaluation objective was to 

assess whether oversight for ACAT III and IV programs by DASN (Ships) was effective.  

We were able to validate the DASN’s concerns about the lack of necessary management 

controls (i.e., written policy and procedures) for the oversight and assignment of ACAT 

III and IV Programs.  The 1995 report noted the following reasons for not providing the 

oversight of these programs: 

 DASN (Ships) spent 90 percent of its time with ACAT I programs;  

 The intent regarding oversight of ACAT III/IV programs was to rely on the 

Milestone Decision Authority (Program Executive Offices/Systems Command); 

and 

 DASN (Ships) thought various systems’ commands possessed the knowledge and 

skills necessary to provide oversight. 

During a meeting held on 10 April 2013 with DASN (Ships), we were told that these 

conditions still exist today and that DASN (Ships) does not actively manage ACAT III 

and IV programs.  The 1995 report noted DASN (Ships) was not always informed of 

important information, such as the start of the new program changes and changes in 

program names, because of the lack of oversight.  The 1995 report recommended the 

development of written policy and procedures for the oversight and assignment of ACAT 
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III/IV programs.  However, currently, there are still no written policies and procedures 

for DASN’s management and oversight responsibilities of ACAT III and IV programs. 

Furthermore, DASN for Management and Budget (M&B) sends monthly delinquency 

reports to the Product DASNs informing them of their respective ACAT programs 

requiring updates of programmatic information in Dashboard.  However, DASN (M&B) 

representatives told us that they do not receive any feedback from DASN (Ships) 

regarding the delinquency reports.  

This continued lack of oversight for ACAT III and IV Programs occurred because of the 

following management internal control weaknesses: 

 ASN (RD&A) had not issued any formal policy or procedures for the DASNs’ 

oversight and management responsibilities for ACAT III and IV programs; 

 Secretary of the Navy Instruction 5240.188F does not identify or assign any office 

within ASN (RD&A) to ensure delegated Milestone Decision Authority is carried 

out in accordance with acquisition policy and requirements; 

 ASN (RD&A) has not developed formal policy or procedures for the use of 

Dashboard as a program management tool to manage all ACAT programs.  

Secretary of the Navy Instructions 5000.2E and 5240.188F do not address 

Dashboard oversight and reporting requirements for ACAT III and IV programs.  

For instance, the “Department of the Navy Acquisition and Capabilities 

Guidebook” only states that Product DASNs and DASN (M&B) will track ACAT 

I and Major Automated Information System (IA) programs using Dashboard.  

Furthermore, Product DASNs and DASN (M&B) will advise ASN (RD&A) when 

program execution is at risk of breaching Acquisition Program Baseline 

thresholds; and 

 NAVSEA Instruction 5000.3E for program reviews and reporting had not been 

updated since March 1998 and did not reflect the current operating environment 

for ACAT III and IV programs.  The instruction also did not clarify roles and 

responsibilities for program reviews and reporting, or outline procedures for 

reporting program information in Dashboard. 

As a result, NAVSEA and its affiliated PEOs were not properly executing their delegated 

responsibilities for ACAT III and IV programs in full compliance with acquisition 

regulations.  Specifically:  

 Eight of the 13 programs reviewed entered the next phase of the acquisition 

process before either obtaining all required documentation, or having properly 

approved acquisition documentation;   
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 Four of the 13 programs we reviewed did not add program information into 

Dashboard, while an additional 4 of the 9 programs that had information in 

Dashboard did not update program information quarterly as required; and 

 One program exceeded the ACAT III program cost thresholds, and we found no 

evidence proper action had been taken. 

Also, the affiliated PEOs (or applicable Milestone Decision Authorities) did not have all 

the necessary information to make fully informed milestone decisions to ensure that 

programs achieved desired cost, schedule, and performance goals, and to take appropriate 

management actions between milestone decision reviews. 

Discussion of Details 

Background 

NAVSEA is comprised of command staff, headquarters directorates, five affiliated PEOs, 

and numerous field activities.  The command and its affiliates engineer, build, buy, and 

maintain ships, submarines, and combat systems to meet the Fleet’s current and future 

operational requirements.  

  

NAVSEA’s five affiliated PEOs are responsible for all aspects of life-cycle management 

for their assigned programs.  PEOs report to the NAVSEA commander for planning and 

execution of in-service support, and to ASN (RD&A) for acquisition-related matters.  As 

of September 2011, NAVSEA and its affiliated PEOs had 37 ACAT III and IV programs 

with a total budget of approximately $13.9 billion through Fiscal Year 2016.  The budget 

included estimated total research and development, procurement, and operations and 

maintenance costs.  We reviewed 13 programs with total estimated costs of 

approximately $6.4 billion (see Exhibit B for an overview of the programs and the 

methodology for their selection). 

 

Department of Defense (DoD) Instruction 5000.02 and Secretary of the Navy Instruction 

5000.2E identify programmatic documentation that is required for programs in order to 

enter different stages of the acquisition process and milestone decision review.  Some 

documents are required for each milestone decision review.  Other documents, such as 

the Acquisition Program Baseline, are required for certain specific milestone decision 

reviews.  

Secretary of the Navy Instruction 5240.188F delegates the management of the ACAT III 

and IV programs to the cognizant PEO or System Command.  This instruction does not 

delineate clearly the responsibilities of oversight for ASN (RD&A) regarding ACAT III 

and IV programs.  Secretary of the Navy policy mandates reporting requirements for 

ACAT I and ACAT Major Automated Information System (ACAT IA) Programs in 
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Dashboard.  However, policy does not address Dashboard oversight and reporting 

requirements for ACAT III and IV Programs. 

Navy programs are categorized by ACAT.  The largest programs are ACAT I, while the 

smallest programs are ACAT III or IV.  The ACAT assigned to a program is determined 

by the total Research, Development, Test and Evaluation, and total procurement funding 

the program receives over the life of the program.  The funding thresholds for ACAT III 

and IV programs are the same
5
: Research, Development, Test and Evaluation funding 

that is no greater than $140 million in Fiscal Year 2000 constant dollars, and procurement 

funding that is no greater than $660 million in Fiscal Year 2000 constant dollars.  If 

either of these funding thresholds are exceeded, the program must be reclassified as an 

ACAT II program or higher according to Secretary of the Navy Instruction 5000.2E.  The 

Milestone Decision Authority for ACAT III and IV programs is the cognizant PEO. 

Dashboard is the authoritative database for programmatic information within the Navy.  

It is mandatory that each program office update each ACAT program’s information at 

least quarterly.  Dashboard includes, among other things, Acquisition Program Baselines, 

milestone decisions, program budget and schedule, contract information, and program 

costs.  The purpose of Dashboard is to provide Navy management and program managers 

with a tool to manage the various ACAT programs with consistent data throughout the 

chain of command. 

For further background, see Exhibit A. 

Audit Results 

Overall, ASN (RD&A) needed to improve oversight of ACAT III and IV programs. 

NAVSEA and its affiliated PEOs were not providing oversight of ACAT III and ACAT 

IV programs in accordance with Secretary of the Navy and Department of Defense 

acquisition policy. We reviewed a total of 13 programs (see Exhibit B for a description of 

the scope and methodology, and Exhibit G for a description of each program reviewed).  

Opportunities existed to: 

 Establish controls to ensure PEO/Systems Commands that have been delegated 

Milestone Decision Authority comply with required oversight responsibility; 

 Update NAVSEA policy to reflect the current acquisition environment; and 

 Incorporate Dashboard reporting requirements for all ACAT programs into 

Secretary of the Navy policy. 

                                                      
5
 The ACAT thresholds for weapon system programs are different for information technology programs. 
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As a result, we identified the following acquisition program compliance weaknesses of 

not having sufficient oversight, internal controls, and activities in place for ACAT III and 

IV programs: 

 Eight of the 13 programs entered the next phase of the acquisition process before 

obtaining all required program documentation; 

 One of 13 programs exceeded the ACAT III program cost thresholds; and 

 Four of 13 programs did not submit program information in Dashboard, while 4 of 

the 9 programs reporting in Dashboard did not update program information. 

Further, NAVSEA Instruction 5000.3E for program reviews and reporting had not been 

updated since March 1998 and did not reflect the current operating environment for 

ACAT III and IV programs.  The NAVSEA instruction does not clarify roles and 

responsibilities for program reviews and reporting, or outline procedures for reporting 

program information in Dashboard for ACAT III and IV programs. 

Program Documentation 

We determined that 8 of the 13 programs reviewed entered the next phase of the 

acquisition process before obtaining all required or properly approved acquisition 

documentation (see Exhibit D).  One additional program did not update program 

documentation to reflect current life-cycle cost estimates.  Secretary of the Navy 

Instruction 5240.188F does not delineate clearly the responsibilities of oversight for ASN 

(RD&A) for ACAT III and IV programs.  Even though management of the ACAT III and 

IV programs is delegated to the command and its PEOs, in our opinion, ASN (RD&A) is 

still responsible for the oversight of ACAT III and IV programs.  Controls need to be 

implemented to ensure that PEO/Systems Commands that have been delegated Milestone 

Decision Authority comply with required oversight responsibility.  Both DoD and 

Secretary of the Navy instructions require program managers to provide key documents 

for the Milestone Decision Authority to review before program initiation and at 

subsequent program milestone reviews.   

When program documentation is not prepared or approved in time for milestone reviews 

in accordance with acquisition guidance, PEOs or Milestone Decision Authorities do not 

have all the necessary information to make fully informed milestone decisions.  This 

increases the potential risk that the program will not achieve desired cost, schedule, and 

performance goals.  PEOs should ensure that all documentation required by the DoD 

5000 series
6
 and Secretary of the Navy instructions is obtained and properly approved 

prior to milestone decision reviews, and that program documentation is updated as 

necessary when significant changes to the program or acquisition approach are made. 

                                                      
6
 The Department of Defense (DoD) acquisition policy is referred to as the DoD 5000 series.  It is comprised of DoD 

Instructions 5000.01 and 5000.02. 
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The specific issues for each program are presented in Exhibit D.  The last column (titled 

“required documentation”) summarizes whether the program complied with the required 

documentation at each milestone review (see Exhibit F for a description of the documents 

reviewed).  

The following are examples of programs which entered into the next phase of the 

acquisition process before obtaining all required or properly approved acquisition 

documentation.  The following programs may have entered the next phase of the 

acquisition process without having assurance that the programs would achieve their 

desired cost, schedule, and performance goals, or would have appropriate management 

actions between milestone decision reviews. 

Integrated Submarine Imaging System 

The Integrated Submarine Imaging System program, managed by PEO (Submarines), 

provisionally approved Milestone B on 7 January 2004 without an approved Operational 

Requirements Document, Acquisition Program Baseline, or a Test and Evaluation Master 

Plan.  These documents were not approved until 10 March 2005, 18 March 2005, and 

11 March 2005, respectively.  They did not have an equivalent of an Initial Capabilities 

Document.  In addition, the program did not have a Capability Production Document 

approved for the Low Rate Initial Production and Full Rate Production milestone 

reviews.  The latter was approved 7 December 2007.  A Capability Production Document 

was not approved at the start of our audit.  DoD Instruction 5000.02 and Secretary of the 

Navy Instruction 5000.2C require that programs have an approved Acquisition Program 

Baseline, Test and Evaluation Master Plan, and a requirements document prior to 

approving Milestone B.  In addition, the Secretary of the Navy instruction requires an 

approved Capability Production Document prior to approving the program for Low Rate 

Initial Production and Full Rate Production.  Based on our audit work, the Capability 

Production Document was updated and approved to reflect the current program direction 

of the Integrated Submarine Imaging System program.  The Capability Production 

Document was approved on 3 July 2012.  However, we are still including a 

recommendation on this matter in order to formalize the action in our followup system. 
 

AN/BYG-1 Combat Control Systems 

 

The AN/BYG-1 Combat Control Systems program, managed by PEO (Submarines), did 

not have an Acquisition Strategy that reflects their current acquisition approach.  The 

Acquisition Strategy was approved on 28 May 1996.  Secretary of the Navy Instruction 

5000.2E requires that the acquisition strategy reflect the current acquisition approach.  

Based on our audit work, the program office developed a Single Acquisition 

Management Plan to describe the current acquisition approach while complying with the 

5000 series.  This was completed in September 2012. 
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We also determined that the AN/BYG-1 Combat Control Systems program also did not 

have an approved Acquisition Program Baseline for the previous increments.  DoD 

Instruction 5000.02 and Secretary of the Navy Instruction 5000.2E require that programs 

have an approved Acquisition Program Baseline for each increment. Based on our audit 

work, the Acquisition Program Baseline for the next increment was updated and 

approved on 13 January 2012.  However, we are still including a recommendation on this 

matter in order to formalize the action in our followup system. 

 

AN/SPQ-9B Radar 

The AN/SPQ-9B Radar program, managed by PEO (Integrated Warfare Systems), had 

reached Milestone II in 12 October 1994.  The latest Acquisition Program Baseline did 

not reflect the current life-cycle cost estimates for the AN/SPQ-9B Radar program.  The 

baseline was last updated 13 February 2004, showing a procurement threshold of 

approximately $322.4 million.  However, budget documentation, obtained during the 

audit and dated 24 March 2011, showed a total procurement spending estimate of 

approximately $774.3 million.
7
  DoD Instruction 5000.02 states the Acquisition Program 

Baseline is to be revised as a result of a breach at the determination of the Milestone 

Decision Authority.  In our opinion, the large difference in procurement funds constitutes 

a breach that should have resulted in an update to the baseline.  Program personnel have 

acknowledged the need to update the Acquisition Program Baseline to reflect the current 

cost situation.   

Next Generation Countermeasure 

The Milestone Decision Authority for PEO (Submarines) provisionally approved 

Milestone B for the Next Generation Countermeasure program on 24 April 2008 without 

an approved Acquisition Program Baseline, Capability Development Document, 

Acquisition Plan, or Test and Evaluation Master Plan.  In addition, the Initial Capabilities 

Document and System Engineering Plan were not approved.  The Acquisition Program 

Baseline, Capability Development Document, System Engineering Plan, and Acquisition 

Plan were approved between 1 and 4 months after the milestone decision.  However, the 

Test and Evaluation Master Plan and Initial Capabilities Document were not approved at 

the time of the audit.  DoD Instruction 5000.02 and Secretary of the Navy Instruction 

5000.2C require that programs have all of these documents approved prior to approving 

Milestone B.   

                                                      
7
Preliminary indications are that the program will not reach the ACAT II level until Fiscal Year 2029 if only Other Procurement, 

Navy (OPN) costs are considered.  It will not reach this level until Fiscal Year 2019 if both Shipbuilding and Conversion, Navy 
(SCN) and OPN costs are considered.  SCN costs are included in the Ship’s ACAT program costs, so they should not be 
included in this program.  Design and development of the program has been completed.  The additional program costs arise 
directly from an increase in the number of platforms receiving SPQ-9B and, even given this, ACAT II thresholds are not 
reached for a number of years based on current Ship forecasts.  Once the program cost update is completed, the Chief of 
Naval Operations sponsor and ASN (RD&A) will be consulted regarding the need to possibly revise the program ACAT level. 
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ACAT III Program Cost Thresholds 

The Countermine System program, managed by PEO (Littoral Combat Ships), was 

approved for Milestone B on 6 July 2007 without an approved Test and Evaluation 

Master Plan.  DoD Instruction 5000.02 and Secretary of the Navy Instruction 5000.2C 

require that programs have an approved Test and Evaluation Master Plan prior to 

approving Milestone B.  This document was not signed and approved until  

November 2008.  

The Countermine System program exceeded the ACAT III program cost thresholds.  

According to the latest Life-Cycle Cost Estimate, dated March 2011, Research and 

Development, Testing and Evaluation costs were estimated at $236.1 million.  This figure 

exceeds the Research and Development, Testing and Evaluation threshold of  

$140 million for an ACAT III program.  Thus, the program should be re-designated as an 

ACAT II.  Based on our audit work, PEO (Littoral Combat Ships) requested that 

ASN (RD&A) re-designate the Countermine System as an ACAT II program.   

We met and briefed the Principal Military Deputy to ASN (RD&A) on 16 May 2013 to 

discuss our audit results, including those relating to this program.  The Principal Military 

Deputy informed us during the meeting that he had reviewed the Countermine System 

Program and is considering their ACAT II designation request, but he had not made a 

decision yet.  As a result, the Principal Military Deputy requested the Countermine 

System’s Program Office to provide additional information. 

Dashboard Reporting 

We found that 4 of the 13 programs reviewed did not submit program information in 

Dashboard as of the start of the audit (see Table 2).  Based on our audit, the AN/BYG-1 

Combat Control System and Ocean Class-Auxiliary General Purpose Oceanographic 

Research Ship programs started reporting in Dashboard during the audit.  Four of the  

9 programs that had information in Dashboard did not update information quarterly, as 

required by a memo from ASN (RD&A), “Updating Programmatic Information in 

Dashboard,” dated 25 July 2007 (see Table 2).  Program personnel stated the reasons for 

not submitting or updating program information in Dashboard was due to 

misinterpretation of policy, not knowing who had responsibility for updating Dashboard, 

and not having required documentation to update Dashboard.  Secretary of the Navy 

Instructions 5000.2E and 5240.188F do not address Dashboard oversight and reporting 

requirements for ACAT III and IV Programs.  
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Table 1: Dashboard Reporting as of 22 May 2012 

Program In Dashboard Last Update 
Updated 

Quarterly 

Integrated 

Submarine Imaging 

System Yes 5/14/2012 Yes 

AN/BYG-1 Combat 

Control System 1 No 4/10/2012 Yes 

Nulka Yes 4/27/2012 Yes 

AN/SPQ-9B Radar Yes 5/17/2012 Yes 

Countermine System Yes 2/3/2012 No 

Integrated Ship 

Controls No N/A N/A  

Ocean Class-

Auxiliary General 

Purpose 

Oceanographic 

Research Ship 
1
 Yes 3/26/2012 Yes 

Fiber Optic Data 

Multiplexing System Yes 1/7/2010 No 

T-AGS 66 No N/A  N/A  

Next Generation 

Countermeasure No 9/16/2008 No 

Advanced Explosive 

Ordnance Disposal 

Robotic System Yes 3/26/2012 Yes 

AN/SLQ-32 (V)4 

Electronic 

Surveillance 

Enhancement 

Processor Upgrade 

(V)4 Yes 3/28/2012 Yes 

AN/PYX-1 Identity 

Dominance System  Yes 6/30/2011 No 

 
1 The AN/BYG-1 Combat Control System and Ocean Class-Auxiliary General Purpose Oceanographic 

Research Ship programs started reporting in Dashboard during the audit 

 

 

Dashboard is the authoritative database for programmatic information within the Navy.  

It is mandatory that each program office update each ACAT program’s information at 

least quarterly.  If the program manager, PEO, or Systems Command desires to update 

the information more frequently than each quarter, or if something should arise that 

requires immediate attention, then more frequent updates are encouraged and permitted.  

Dashboard includes: Acquisition Program Baselines, milestone decisions, program 

budgets and schedules, contract information, and program costs.  During quarterly 

assessments, program management is required to provide data on milestone information, 

documentation status, and exit criteria as it applies to each program in Dashboard.  
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The purpose of Dashboard is to provide Navy management consistent data as a tool to 

manage various ACAT programs.  In addition, Dashboard is a useful tool to assist 

managers in decision making and alert them when program documentation requirements 

are not met or when cost, schedule, or performance issues occur.  NAVSEA PEOs could 

improve the visibility of ACAT III and IV programs by reporting information in 

Dashboard and updating program information quarterly.  Reporting quarterly in 

Dashboard is a key management control to help ensure PEOs have all required statutory 

and regulatory acquisition documentation to support milestone reviews. 

 

NAVSEA Instruction 

 

NAVSEA Instruction 5000.3E for program reviews and reporting had not been updated 

since March 1998 and did not reflect the current operating environment for ACAT III and 

IV programs.  The instruction does not clarify roles and responsibilities for program 

reviews and reporting, or outline procedures for reporting program information in 

Dashboard.  This instruction also references outdated guidance.  It outlines the roles and 

responsibilities of the Acquisition Support Office, which no longer exists, and it requires 

completion of Acquisition Program Status Reports, which are no longer required.  The 

Acquisition Policy Office (which replaced the Acquisition Support Office) has 

acknowledged the need to update NAVSEA Instruction 5000.3E.  

The responsibility for updating NAVSEA Instruction 5000.3E has subsequently been 

taken over by the Program Management Competency Office.  This office provided us a 

draft copy of NAVSEA Instruction 5000.3F.  The draft updates the criteria referenced in 

the instruction, adds procedures for reporting program information in Dashboard and the 

Probability of Program Success system, deletes a previous requirement to prepare 

Acquisition Program Status Reports, and clarifies roles and responsibilities for program 

reviews and reporting.  The updated instruction should also include policies and 

procedures for quarterly Dashboard reporting.  Completion of the revised policy should 

improve program oversight by clarifying the roles and responsibilities of the organization 

and its affiliated PEOs.  

Recommendations and Corrective Actions 

Our recommendations, summarized management responses, and our comments on the 

responses follow.  The complete text of management responses are in the appendices. 

We recommend that the Assistant Secretary of the Navy (Research, Development and 

Acquisition): 

Recommendation 1.  Revise Secretary of the Navy Instruction 5420.188F to identify 

and require the designated office(s) within Assistant Secretary of the Navy (Research, 

Development and Acquisition) to provide oversight for delegated Milestone Decision 
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Authority for Acquisition Category III and IV programs to ensure responsibilities are 

carried out in accordance with acquisition policy and processes. 

Management response to Recommendation 1.  Concur with comment.  It is 

agreed that Secretary of the Navy Instruction 5420.188F requires revision and 

updates to reflect changes in the acquisition decision process and assign oversight 

responsibilities at the ASN [Assistant Secretary of the Navy] level to the 

appropriate DASN [Deputy Assistant Secretary of the Navy].  However, due to the 

time associated with updating an instruction (rewriting, solicitation of comments, 

comment adjudication, etc.), the ASN (Research, Development and Acquisition 

(RDA)) will issue interim guidance via a policy memo on oversight for delegated 

Milestone Decision Authority for Acquisition Category III and IV programs.  

Target Completion Date: 15 January 2014. 

Naval Audit Service comments on response to Recommendation 1.  

Actions planned meet the intent of the recommendation, which is considered 

open. 

Recommendation 2.  Update policy and procedures for the use of Dashboard as a 

program management tool to manage all Acquisition Category programs.   

Management response to Recommendation 2.  Concur with comment.  

ASN (Research, Development and Acquisition) concurs with the recommendation 

and will reissue guidance originally released by ASN (RDA) and DASN 

Management and Budget memos, dated 19 and 25 July 2007, respectively that 

addressed the use of the RDA Information System (RDAIS) which was previously 

known as DASHBOARD.  The re-issued guidance will be updated and expanded 

to cover changes in RDAIS 2.0, the recently deployed update to the original 

DASHBOARD.  Target Completion Date: 15 January 2014. 

Naval Audit Service comments on response to Recommendation 2.  

Actions planned meet the intent of the recommendation, which is considered 

open. 

We recommend that Commander, Naval Sea Systems Command: 

Recommendation 3.  Update Naval Sea Systems Command Instruction 5000.3E to 

reflect current Naval Sea Systems Command organizational roles and responsibilities 

and current Department of Defense and Department of the Navy acquisition policies 

and procedures. 

Management response to Recommendation 3.  Concur.  The pertinent 

instruction, Naval Sea Systems Command Instruction 5000.3E, is being rewritten.  

The program Management Competency Program office (PMCPO) has the lead for 
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this instruction.  The Naval Sea Systems Command Acquisition Policy group, 

which organizationally falls under PMCPO, remains available to assist program 

offices with acquisition-related inquiries.  Target Completion Date: 

31 March 2014. 

Naval Audit Service comments on response to Recommendation 3.  The 

command originally projected their target completion date for 

30 September 2013.  However, based on subsequent discussion, they provided 

a revised estimated completion date of 31 March 2014.  Actions planned meet 

the intent of the recommendation, which is considered open pending 

completion of agreed-upon actions. 

We recommend that Program Executive Office (Submarines): 

Recommendation 4.  Approve the Test and Evaluation Master Plan for the Next 

Generation Countermeasure Program in accordance with Secretary of the Navy 

Instruction 5000.2E. 

Management response to Recommendation 4.  Concur. As a result of significant 

budget reductions, which were reflected in POM-13 for Fiscal Years (FYs) 2013-

2017, the subject program is in the process of establishing a new baseline, which 

will include a reassessment of the Milestone B documentation and will establish a 

schedule for updating the appropriate Milestone Documentation, including the 

TEMP [Test and Evaluation Master Plan].  The estimated approval of the TEMP is 

the first quarter of FY 2016, which supports Development Testing (DT) in the first 

quarter of FY 2017.  Target Completion Dates: The interim target completion date 

for re-baselining the program and establishing a schedule for updating the 

appropriate Milestone Documentation, including the TEMP, is no later than 

31 March 2014.  The final target completion date for all actions is 31 December 

2015.  

Naval Audit Service comments on response to Recommendation 4.  

Actions planned meet the intent of the recommendation, which is considered 

open pending completion of agreed-upon actions. 

Recommendation 5.  Approve the Capability Production Document to reflect the 

current program direction of the Integrated Submarine Imaging System program in 

accordance with Secretary of the Navy Instruction 5000.2E.  

Management response to Recommendation 5.  Concur.  The Capability 

Production Document was updated and approved 3 July 2012 to reflect the current 

program direction of the Integrated Submarine Imaging System program.  Target 

Completion Date: Completed 3 July 2012. 
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Naval Audit Service comments on response to Recommendation 5. Actions 

taken meet the intent of the recommendation, which is considered closed. The 

target completion date is based off of the signature date listed on the Capability 

Production Document. 

Recommendation 6.  Update the Acquisition Strategy to reflect the current 

acquisition approach and approve the Acquisition Program Baseline for each 

increment of the AN/BYG-1 program.  

Management response to Recommendation 6.  Concur.  The program office 

developed a Single Acquisition Management Plan to describe the current 

acquisition approach, which complies with the 5000 series.  It was approved in 

September 2012.  The Acquisition Program Baseline for the next increment was 

updated and approved on 13 January 2012.  Target Completion Date: Completed 

12 September 2012. 

Naval Audit Service comments on response to Recommendation 6.  

Actions taken meet the intent of the recommendation, which is considered 

closed. The target completion date is based off of the signature date listed on 

the Single Acquisition Management Plan. 

We recommend that Program Executive Office (Littoral Combat Ships): 

Recommendation 7.  Request that the Assistant Secretary of the Navy (Research, 

Development and Acquisition) re-designate the Countermine System Program as an 

Acquisition Category II program in accordance with Secretary of the Navy  

Instruction 5000.2E.  

Management response to Recommendation 7.  Concur with the 

recommendation.  PEO LCS initiated a request in October 2012 to change the 

acquisition category designation of the Countermine System to ACAT II.  

PMS495 is addressing additional information requested by ASN (RDA), which 

includes an Independent Cost Estimate (ICE), recommended Unexploded 

Ordnance (UXO) requirements, and the feasibility of complying with the OSD 

UXO policy.  An updated countermine system ACAT II request will be submitted 

upon completion of these tasks. 

 

Target Completion Date for all actions being completed: 31 December 2013 

- A letter requesting Office of the Secretary of Defense UXO Policy 

clarification: Completed: July 2013 

- Technical Program Review on the feasibility of complying with the UXO 

Policy based on the Office of the Secretary of Defense Policy Clarification: 

first quarter of FY 2014  
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- Independent Cost Estimate to include Insensitive Munitions and Unexploded 

Ordnance completed by: fourth quarter of FY 2013 

      - Update proposed APB to reflect latest ICE: first quarter of FY 2014 

Naval Audit Service comments on response to Recommendation 7.  

Actions planned meet the intent of the recommendation, which is considered 

open pending completion of agreed-upon actions. 

We recommend that Program Executive Office (Integrated Warfare Systems): 

Recommendation 8.  Update the Acquisition Program Baseline for the AN/SPQ-9B 

Radar Program in accordance with Secretary of the Navy Instruction 5000.2E. 

Management response to Recommendation 8.  Concur.  Target completion date 

to update the Acquisition Program Baseline (APB) for the AN/SPQ-9B Radar 

Program is 31 December 2013.  Target Completion Date: No later than 

31 December 2013. 

Naval Audit Service comments on response to Recommendation 8.  

Actions planned meet the intent of the recommendation, which is considered 

open pending completion of agreed-upon actions. 
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Section B: 

Status of Recommendations 

 

Recommendations 

Finding
8
 

Rec. 
No. 

Page 
No. 

Subject Status
9
 

Action 
Command 

Target or 
Actual 

Completion 
Date 

Interim 

Target 
Completion 

Date
10

 

1 1 14 Revise Secretary of the Navy 
Instruction 5420.188F to identify and 
require the designated office(s) 
within Assistant Secretary of the 
Navy (Research, Development and 
Acquisition) to provide oversight for 
delegated Milestone Decision 
Authority for Acquisition Category III 
and IV programs to ensure 
responsibilities are carried out in 
accordance with acquisition policy 
and processes. 

O Assistant 
Secretary of the 
Navy (Research, 

Development 
and Acquisition) 

1/15/2014  

1 2 15 Update policy and procedures for the 
use of Dashboard as a program 
management tool to manage all 
Acquisition Category programs. 

O Assistant 
Secretary of the 
Navy (Research, 

Development 
and Acquisition) 

1/15/2014  

1 3 15 Update Naval Sea Systems 
Command Instruction 5000.3E to 
reflect current Naval Sea Systems 
Command organizational roles and 
responsibilities and current 
Department of Defense and 
Department of the Navy acquisition 
policies and procedures. 

O Commander, 
Naval Sea 
Systems 

Command 

3/31/2014  

1 4 16 Approve the Test and Evaluation 
Master Plan for the Next Generation 
Countermeasure Program in 
accordance with Secretary of the 
Navy Instruction 5000.2E. 

O Program 
Executive Office 

(Submarines) 

12/31/2015 3/31/2014 

1 5 16 Approve the Capability Production 
Document to reflect the current 
program direction of the Integrated 
Submarine Imaging System program 
in accordance with Secretary of the 
Navy Instruction 5000.2E. 

C Program 
Executive Office 

(Submarines) 

7/3/2012  

1 6 17 Update the Acquisition Strategy to 
reflect the current acquisition 
approach and approve the 
Acquisition Program Baseline for 
each increment of the AN/BYG-1 
program. 

C Program 
Executive Office 

(Submarines) 

9/12/2012  

                                                      
8
 / + = Indicates repeat finding. 

9
 / O = Recommendation is open with agreed-to corrective actions; C = Recommendation is closed with all action 

completed; U = Recommendation is undecided with resolution efforts in progress. 
10

 If applicable. 
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Recommendations 

Finding
8
 

Rec. 
No. 

Page 
No. 

Subject Status
9
 

Action 
Command 

Target or 
Actual 

Completion 
Date 

Interim 

Target 
Completion 

Date
10

 

1 7 17 Request that the Assistant Secretary 
of the Navy (Research, Development 
and Acquisition) re-designate the 
Countermine Systems Program as 
an Acquisition Category II program in 
accordance with Secretary of the 
Navy Instruction 5000.2E.    

O Program 
Executive Office 
(Littoral Combat 

Ships) 

12/31/2013  

1 8 18 Update the Acquisition Program 
Baseline for the AN/SPQ-9B Radar 
Program in accordance with 
Secretary of the Navy Instruction 
5000.2E. 

O Program 
Executive Office 

(Integrated 
Warfare 

Systems) 

12/31/2013  
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Exhibit A: 

Background 

 

The Naval Sea Systems Command (NAVSEA) is comprised of command staff, 

headquarters directorates, five affiliated Program Executive Offices (PEOs) and 

numerous field activities.  The command and affiliates engineer, build, buy, and maintain 

ships, submarines, and combat systems that meet the Fleet’s current and future 

operational requirements.  

 

NAVSEA is the largest of the Navy’s five system commands. With an annual budget of 

nearly $30 billion, NAVSEA accounts for one quarter of the Navy’s entire budget.  As of 

21 September 2011, NAVSEA and its affiliated PEOs managed a total of 37 Acquisition 

Category (ACAT) III and IV programs. 

 

NAVSEA has the further responsibility of establishing and enforcing technical authority 

in combat system design and operation.  These technical standards use the organization’s 

technical expertise to ensure systems are engineered effectively, and that they operate 

safely and reliably.  As of 21 September 2011, NAVSEA itself managed seven ACAT III 

and IV programs. 
  

 

Program Executive Offices  

NAVSEA’s five affiliated PEOs are responsible for all aspects of life-cycle management 

for their assigned programs.  PEOs report to the NAVSEA commander for planning and 

execution of in-service support and to the Assistant Secretary of the Navy (Research, 

Development and Acquisition) (ASN (RD&A)) for acquisition-related matters.  

  

PEO (Aircraft Carriers) focuses on the design, construction and delivery, and life-cycle 

support of all aircraft carriers and the integration of systems into aircraft carriers.  No 

ACAT III or IV programs have been identified in PEO (Aircraft Carriers) as of  

21 September 2011.  

 

PEO (Integrated Warfare Systems) manages surface ship and submarine combat 

technologies and systems, and coordinates Navy Open Architecture across ship 

platforms.  As of 21 September 2011, PEO (Integrated Warfare Systems) managed  

seven ACAT III and IV programs. 

 

PEO (Ships) is responsible for executing the development and procurement of all 

destroyers, amphibious ships, special mission and support ships, and special warfare 

craft.  As of 21 September 2011, PEO (Ships) managed three ACAT III and IV programs. 
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PEO (Submarines) focuses on the design, construction, delivery, and conversion of 

submarines and advanced undersea and anti-submarine systems, including: Special 

Operations Forces delivery systems; submarine rescue systems; torpedoes; towed 

acoustics sensors; and unique submarine sonar, control, imaging and electronic warfare 

systems.  As of 21 September 2011, PEO (Submarines) managed 17 ACAT III and IV 

programs. 

 

PEO (Littoral Combat Ships).  As of July 2011 the Navy established the PEO (Littoral 

Combat Ships).  With the stand-up of PEO (Littoral Combat Ships), the Navy disbanded 

PEO (Littoral and Mine Warfare).  PEO (Littoral Combat Ships) is responsible for 

acquiring and maintaining the littoral mission capabilities of the littoral combat ship class 

from end to end, beginning with procurement, and ending with Fleet employment and 

sustainment.  These include programs in support of Mine Warfare, Littoral Combat Ship 

Mission Modules, Unmanned Maritime Systems, Littoral Combat Ship, and Fleet 

Introduction, Test and Evaluation, and In-Service Support.  As of 21 September 2011, 

PEO (Littoral Combat Ships) managed three ACAT III and IV programs. 
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Exhibit B: 

Scope and Methodology 

 

The Naval Sea Systems Command (NAVSEA) budget for Acquisition Category (ACAT) 

III and IV programs is approximately $13.9 billion for Fiscal Years 2010 to 2016.  The 

13 active ACAT programs selected for audit were the: Integrated Submarine Imaging 

System, AN/BYG-1 Combat Control System, Nulka, AN/SPQ-9B Radar, Countermine 

System, Integrated Ship Controls, Ocean-Class Auxiliary General Purpose 

Oceanographic Research Ship, Fiber Optic Data Multiplexing System, T-AGS 66, Next 

Generation Countermeasure, AN/SLQ-32 (V)4 Electronic Surveillance Enhancement 

Processor Upgrade (V)4, Advanced Explosive Ordnance Disposal Robotic System, and 

the Identity Dominance System.  The total budget for the selected sample was 

approximately $6.4 billion (approximately 46 percent of total ACAT III and IV program 

costs) (see Exhibit G for a description of each program reviewed). 

 

Dashboard is the only official Navy system that we used to perform this audit.  We 

queried Dashboard to determine the universe of NAVSEA ACAT III and IV programs.  

We assessed the data reliability for this system, which is the Navy’s authoritative 

database for programmatic information.  To assess data reliability, we queried Dashboard 

on 2 November 2011 to determine the number of active NAVSEA ACAT III and IV 

programs.  We then compared the Dashboard report to a program list of ACAT III and IV 

programs generated by NAVSEA on 14 September 2011.  We noted active programs in 

Dashboard that were not on NAVSEA’s program list, and identified programs on 

NAVSEA’s list that were not in Dashboard.  Our analysis casts doubt on the reliability of 

data in Dashboard. We will determine whether the reliability of data in Dashboard is a 

systemic weakness during our series of audits of System Command and their Affiliated 

Program Executive Offices’ Management Oversight for Select Acquisition Category III 

and IV Programs. Despite the discrepancies noted above, we were able to use Dashboard 

and performed alternate procedures such as discussions with NAVSEA personnel to 

determine our audit universe and accomplish our audit objective. 

 

To ensure that we had a sample that included programs of different sizes and at various 

phases in the acquisition process, we judgmentally selected 13 programs.  This included: 

the five highest-dollar programs, as well as the three highest-dollar programs per 

remaining Program Executive Offices (PEOs), and five programs that had not reached the 

Production and Deployment Phase.  We evaluated internal controls over NAVSEA and 

affiliated PEO oversight by verifying that: (1) PEOs had reviewed and approved required 

statutory and regulatory documentation supporting milestone decisions as related to cost, 

schedule, and performance; (2) PEOs had complied with Navy and Department of 

Defense (DoD) acquisition regulations; and (3) PEOs had sufficiently supervised, 

managed, and provided oversight of assigned programs to ensure that programs achieved 
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cost, schedule, and performance goals.  We evaluated statutory and regulatory documents 

required to support milestone decisions.  In addition, we determined whether the program 

was designated in the appropriate acquisition category.  Lastly, we verified compliance 

with Dashboard reporting requirements.  

 

We reviewed the following documents (see Exhibit F for a glossary of terms defining 

these documents).  These documents constitute the primary control over milestone 

decision reviews: 

 

Analysis of Alternatives 

Acquisition Decision Memoranda 

Acquisition Plan 

Acquisition Program Baseline 

Acquisition Strategy 

Capability Development Document 

Capability Production Document 

Entrance/Exit Criteria 

Initial Capabilities Document 

Life-Cycle Cost Estimates 

Milestone Decision Reviews 

Operational Requirements Document 

Systems Engineering Plan 

Test and Evaluation Master Plan 

Test and Evaluation Reports 

 

We conducted this performance audit in accordance with Generally Accepted 

Government Auditing Standards.  Those standards require that we plan and perform the 

audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our 

findings and conclusions based on our audit objectives.  We believe that the evidence 

obtained provides a reasonable basis for our findings and conclusions based on our audit 

objectives. 
 

Prior Audits: We conducted a search of Naval Audit Service, DoD Inspector General, 

and Government Accountability Office reports.  We found that the DoD Inspector 

General issued a report published on 9 March 2007, entitled, “Navy Acquisition 

Executive’s Management Oversight and Procurement Authority for Acquisition Category 

I and II Programs.”  This report covered oversight of ACAT I and II programs.  However, 

our report covers oversight of ACAT III and IV programs, so no followup was required.  

We found no other reports conducted in the last 5 years that related to our audit objective. 
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Exhibit C: 

Pertinent Guidance 

 

The Department of Defense (DoD) 5000 series documents provide policy and guidance 

to the DoD components to manage their acquisition programs. 

 

DoD Instruction 5000.02, “Operation of the Defense Acquisition System,” dated  

8 December 2008, specifies program documents that program managers must provide at 

milestone decision reviews and requires Milestone Decision Authority to establish 

mandatory procedures for assigned programs. 

 

Secretary of the Navy Instruction 5000.2E, “Department of the Navy 

Implementation and Operation of the Defense Acquisition System and the Joint 

Capabilities Integration and Development System,” dated 1 September 2011, 

implements DoD Instruction 5000.02.  Secretary of the Navy Instruction 5000.2E 

identifies milestone documentation as the key management control for acquisition 

programs and the milestone decision review process as the evaluation of that control.  

It also establishes the Assistant Secretary of the Navy (Research, Development and 

Acquisition) as the component acquisition executive, who is responsible for all 

Department of the Navy research, development, and acquisition. 

 

Assistant Secretary of the Navy (Research, Development and Acquisition) Memo, 

dated 25 July 2007, states that Dashboard is the authoritative database for programmatic 

information within the Navy and requires program managers to update programmatic 

information in Dashboard for all Acquisition Category programs quarterly.  The purpose 

of Dashboard is to provide the Secretary of the Navy, Assistant Secretary of the Navy 

(Research, Development and Acquisitions), Naval Operations, Systems Commands, 

Program Executive Offices, Direct Reporting Program Managers, and Program Managers 

with consistent data throughout the chain of command. 

 

Naval Sea Systems Command Instruction 5000.3E, “Acquisition Program Review 

and Reporting,” dated 18 March 1998, assigns functions and defines procedures for 

acquisition program reviews and reporting at the Naval Sea Systems Command for both 

weapon systems and information technology programs. 
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Exhibit D: 

Program Documentation 

 

Programs 

AoA 
or 

COEA APB SEP ICD AS/AP 

ORD, 
CDD, 

or 
CPD TEMP 

Test 
Reports 

ADM, 
MDR 

Exit 
Criteria LCCE 

Required 
Documentation 

Integrated Submarine 
Imaging System Yes No

1
 N/A N/A Yes No

1
 No

1
 Yes Yes Yes No No 

AN/BYG-1 Combat 
Control System No

1
 No

1
 Yes Yes No

1
 Yes Yes No

1
 Yes Yes No

1
 No 

NULKA/Shipboard 
Improvement Program  UNK No

1
 N/A UNK Yes UNK UNK Yes No Yes Yes No 

AN/SPQ-9B Radar Yes UNK N/A
3
 

N/A 
2
 Yes Yes Yes Yes Yes Yes Yes Yes 

Countermine System Yes Yes Yes Yes Yes Yes No
1
 N/A Yes Yes Yes No 

Smartship Integrated Ship 
Controls

8
 No No 

N/A 
3
 N/A

3
 UNK 

7
 No

7
 UNK UNK No No No No 

Ocean Class- Auxiliary 
General Purpose 
Oceanographic Research 
Ship  N/A 

4
 Yes Yes 

N/A 
4
 Yes Yes N/A 

4
 N/A 

4
 Yes Yes Yes Yes 

Fiber Optic Data Multiplex 
System

8
 N/A 

5
 Yes N/A Yes Yes Yes Yes Yes Yes Yes No No 

Oceanographic Survey 
Ship T-AGS 66 N/A

6
 No

1
 N/A

6
 N/A

6
 Yes N/A

6
 N/A

6
 N/A

6
 No No N/A No 

Next Generation 
Countermeasure No

1
 No

1
 N/A No No

1
 No

1
 No N/A Yes Yes Yes No 

AN/SLQ-32 (V)4 
Electronic Surveillance 
Enhancement Processor 
Upgrade  Yes Yes Yes Yes Yes Yes Yes N/A Yes Yes Yes Yes 

Advanced Explosive 
Ordnance Disposal 
Robotics System  Yes Yes Yes Yes Yes Yes Yes N/A Yes Yes Yes Yes 

AN/PYX-1 Identity 
Dominance System Yes Yes Yes Yes Yes Yes Yes N/A Yes Yes Yes Yes 
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11

 Congressional “plus-ups” are funds appropriated, but not requested by the Department of Defense. 

1
 Document approved after Milestone Decision.  

   2
 The Operational Requirements Document contains the mission needs statement. 

     3
Not applicable under Department of Defense Instruction 5000.2, dated 23 February 1991. 

 4 
Analysis of Alternatives and Initial Capabilities Document completed through studies and reports to Congress on University-National 

Oceanographic Laboratory System fleet renewal.  Commander, Operational Test and Evaluation Force determined that operational test 
and evaluation is not appropriate for Ocean Class-Auxiliary General Purpose Oceanographic Research Ships due to the commercial 
nature of the program. 
5
 Fiber Optic Data Multiplexing System is a preplanned update to the Data Multiplexing System program.  Documentation provided was in 

compliance with the requirements under Department of Defense Instruction 5000.2, dated 23 February 1991. 
  6

 The program is a modified repeat of the T-AGS 60.  The program is a Congressional plus-up.
11

  The program personnel used prior 
documentation.  There is no formal record of program initiation.  
7 

Document was provided, but we were unable to determine if it was approved prior to the Milestone Decision Review. 
8
 Integrated Ship Controls and Fiber Optic Data Multiplexing System are no longer active.  
 

KEY 

ADM- Acquisition Decision Memorandum 

AoA- Analysis of Alternatives 

AP- Acquisition Plan 

APB- Acquisition Program Baseline 

AS- Acquisition Strategy 

CDD- Capability Development Document 

COEA- Cost and Operational Effectiveness Analysis 

CPD- Capability Production Document 

ICD- Initial Capabilities Document 

LCCE- Life Cycle Cost Estimate 

MDR- Milestone Decision Review 

ORD- Operational Requirements Document 

SEP- Systems Engineering Plan 

TEMP- Test and Evaluation Master Plan 
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Naval Sea Systems Command Headquarters, Washington Navy Yard, Washington, DC 

Program Executive Office (Submarines), Washington Navy Yard, Washington, DC 

Program Executive Office (Ships), Washington Navy Yard, Washington, DC 

Program Executive Office (Integrated Warfare Systems), Washington Navy Yard, 

Washington, DC 

Program Executive Office (Littoral Combat Ships), Naval Surface Warfare Center 

Dahlgren, Dahlgren, VA 

Office of the Deputy Assistant Secretary of the Navy, Management and Budget, 

Pentagon, Arlington, VA 

Deputy Assistant Secretary of the Navy, Ships, Pentagon 

Principal Military Deputy to the ASN (RD&A), Pentagon

Exhibit E: 

Activities Visited and/or Contacted 
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Exhibit F: 

Glossary of Terms 

 

Analysis of Alternatives.  The evaluation of the operational effectiveness, operational 

suitability, and estimated costs of alternative systems to meet a mission requirement.  

Alternatives include developing a program in-house, by contract, or through cooperative 

agreements with foreign countries.  The analysis assesses the advantages and 

disadvantages of alternative systems being considered to satisfy a validated need.  The 

results of the Analysis of Alternatives provide the basis for the Technology Development 

Strategy, which is approved at Milestone A – Technology Development. 

 

Acquisition Decision Memorandum.  A document signed by the Milestone Decision 

Authority to record decisions made as the result of a milestone review or decision review.  

 

Acquisition Plan.  A formal written document reflecting the specific actions necessary to 

execute the approach established in the approved acquisition strategy.  There is no 

Department of Defense-level rule that precludes the program manager from preparing a 

single document to satisfy both the requirement for an Acquisition Plan and Acquisition 

Strategy.  

 

Acquisition Program Baseline.  A key document for program management that reflects 

the approved program being executed.  The Acquisition Program Baseline prescribes the 

significant cost, schedule, and performance constraints that must be achieved before the 

next milestone decision review in the acquisition process.  Acquisition Program Baseline 

parameter values represent the program as it is expected to be produced or deployed.    

 

Acquisition Strategy.  A business and technical management approach designed to 

achieve program objectives within the proposed resource constraints.  It is the framework 

for planning, directing, contracting for, and managing a program.  It provides a master 

schedule for research, development, test, production, fielding, modification, post 

production management, and other activities essential for program success. 

 

Capability Development Document.  A document that captures the information 

necessary to develop a proposed program, normally using an evolutionary acquisition 

strategy.  An evolutionary approach delivers capability in increments, recognizing, up 

front, the need for future capability improvements.  The Capability Development 

Document outlines an affordable increment of militarily useful, logistically supportable, 

and technically mature capability.  The Capability Development Document supports 

program initiation at Milestone B – Engineering and Manufacturing Development. 
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Capability Production Document.  A document that addresses the production elements 

specific to a single increment of an acquisition program.  The Capability Production 

Document supports Milestone C – Production and Deployment. 

 

Entrance/Exit Criteria.  Each phase of the acquisition cycle has clear entrance and exit 

criteria.  Entrance criteria are conditions that must be met before a program is approved 

for entry into a specific phase of the acquisition cycle.  Conversely, exit criteria are 

conditions that have been met within a particular phase of the acquisition cycle. 

 

Initial Capabilities Document.  A document that describes the need for a material 

approach to a specific capability gap.  The Initial Capabilities Document defines the 

capability gap in terms of the functional area, the relevant range of military operations, 

desired effects, and time.  The Initial Capabilities Document supports the Materiel 

Development Decision at Milestone A.  

  

Life Cycle Cost Estimates.  The estimated total cost to the Government for the 

acquisition and ownership of a system over its full life time.  It includes the cost of 

research, development, acquisition, support, and disposal.  Life Cycle Cost Estimates are 

prepared early in the program, and are updated throughout the program’s life cycle. 

 

Milestone Decision Authority.  The designated individual with overall responsibility for 

a program.  The Milestone Decision Authority approves program initiation and entry of 

an acquisition program into the next phase of the acquisition process.  The Milestone 

Decision Authority is accountable for cost, schedule, and performance reporting to higher 

authorities, including Congress.  

 

Milestone Decision Reviews.  Milestone decision reviews are required at Milestone A – 

Technology Development, Milestone B – Engineering and Manufacturing Development, 

and Milestone C – Production and Deployment. 

 

Operational Requirement Document.  A legacy document that includes operational 

performance requirements and parameters for the proposed concept or system.  

Operational Requirement Documents were accepted for Joint Staff review until late 

December 2003.  The Capability Development Document and Capability Production 

Document replaced the Operational Requirement Document.   

 

Program Executive Offices.  Program Executive Offices are responsible for all aspects 

of life-cycle management of their assigned programs.  These offices report to the 

commander for planning and execution of in-service support, and to the Assistant 

Secretary of the Navy (Research, Development and Acquisition) for acquisition-related 

matters. A Program Executive Officer is a military or civilian official who has the 

responsibility for directing several Major Defense Acquisition Programs and for directing 

major and non-major system acquisition programs.  A Program Executive Officer has no 
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other command or staff responsibilities within the component, and reports to and receives 

guidance from only the component acquisition executive. 

 

Systems Engineering Plan.  A comprehensive, living document that defines the 

program’s systems engineering activities, addressing both Government and contractor 

technical activities and responsibilities.  The Systems Engineering Plan describes the 

program’s overall approach, including processes, resources, metrics, and applicable 

performance incentives.  The plan also details the timing, conduct, and success criteria of 

technical reviews.  Systems engineering focuses on defining user needs and required 

functionality early in the development cycle.  It works with documenting requirements 

and then proceeds with design and system validation to achieve total capability. 

 

Test and Evaluation Master Plan.  The Test and Evaluation Master Plan documents the 

overall structure and objectives of the Test and Evaluation program.  The Test and 

Evaluation Master Plan describes planned developmental, operational, and live-fire 

testing, including measures to evaluate the performance of the system during these test 

periods.  The plan also documents the test schedule and the resource requirements to 

accomplish the planned testing.  

 

Test and Evaluation Reports.  Primary test reports for Acquisition Category III and IV 

programs include the Developmental Test and Evaluation Report and the Operational 

Test and Evaluation Report.  The Developmental Test and Evaluation Report is a 

technical test conducted to determine whether critical system performance parameters are 

achievable.  The Operational Test and Evaluation Report is used to determine the 

operational effectiveness and suitability of a system under realistic operational 

conditions. 
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Exhibit G: 

Program Descriptions 

 

Integrated Submarine Imaging System.  The Integrated Submarine Imaging System 

replaces the optical light path of existing submarine periscopes with a system that 

integrates new periscope mounted high-resolution cameras and fiber optic digital 

imagery, while allowing images to continue to be viewed via the optical path.  A 

submarine operator can manipulate an outboard camera with a joystick while observing 

the digital video on a computer monitor.  An onboard suite of video processing 

equipment allows the display and analysis of video images on existing submarine control 

room tactical displays.  The image can be shared with the combat team on various 

displays aboard the submarine. 

 

AN/BYG-1 Combat Control System.  The AN/BYG-1 Combat Control System 

program is an open-architecture submarine combat control system for analyzing and 

tracking submarine and surface ship contacts, providing situational awareness, as well as 

the capability to target and employ torpedoes and missiles.  The Combat Control System 

replaces central processors with commercial-off-the-shelf computer technology and 

software. 

 

Nulka.  Nulka is an integral part of a ship’s self-defense system against active anti-ship 

missile attacks.  It is a rocket-propelled, disposable, off board, active decoy designed to 

divert anti-ship missiles away from their targets.  It has a unique design in that it hovers 

in midair while attracting the incoming anti-ship missile. 

 

AN/SPQ-9B Radar.  The AN/SPQ-9B Radar program supports surface engagement 

capability in detecting and tracking sea-skimming, low-flying, high-speed anti-ship 

missile targets. 

    

Countermine System.  The Countermine System is an air-delivered weapon system in 

development to destroy or neutralize mine threats.  The aim is to defuse anti-landing and 

anti-tank mines in the beach and surf zones. 

 

Smartship Integrated Ship Controls.  The Navy’s program for adapting commercial 

technology solutions for reduced ship manning in the Fleet.  Smartship Integrated Ship 

Controls integrate the controls of a ship’s major systems (propulsion, engineering 

services, weapons control, fuel control, damage control, and machinery control).  These 

controls benefit the Navy with cost savings through reduced manning, equipment 

acquisition, and maintenance.  

 



EXHIBIT G: PROGRAM DESCRIPTIONS 

 

33 

 

Ocean Class - Auxiliary General Purpose Oceanographic Research Ship.  These 

ships are ocean science research vessels capable of integrated, interdisciplinary, general 

purpose oceanographic research in coastal and deep ocean areas.  They are built in 

support of the University-National Oceanographic Laboratory System research 

consortium of U.S. oceanographic institutions. 

 

Fiber Optic Data Multiplexing System.  This is a general-purpose, dual network system 

that meets expanding shipboard communications requirements.  Systems are installed on 

DDG 51 Class ships and Amphibious Assault Ship LHD 1 Class ships.  Some of the 

systems supported in the DDG 51 installations are steering, propulsion, navigation, 

damage control, alarm and indicating, and combat systems.  

 

Oceanographic Survey Ship (T-AGS 66).  A ship capable of deep-ocean and coastal 

surveys, oceanographic sampling and data collection of surface, mid-water, and ocean 

floor parameters, and operation of remotely operated vehicles.  T-AGS 66 is designed to 

perform acoustic, biological, physical, and geophysical surveys to provide the U.S. 

military with essential information on the ocean environment.  T-AGS 66 will be capable 

of charting broad sections of the ocean floor.  

 

Next Generation Countermeasure.  This is a submarine anti-torpedo defense system 

that is in the development stage.  The Next Generation Countermeasure will replace the 

legacy acoustic device countermeasure MK 2 and ME 3 torpedo countermeasure in an 

attempt to improve Navy submarine defenses against homing torpedoes. 

 

Advanced Explosive Ordnance Disposal Robotic System.  The goal of this system’s 

program is to develop a family of interoperable and interchangeable robotic systems that 

employ Open Architecture, enable robust multi-manufacturer innovation, allow for 

compatibility, support emerging technologies, and ultimately reduce the cost of explosive 

ordnance disposal robots. 

 

AN/SLQ-32 (V) 4 Electronic Surveillance Enhancement Processor Upgrade.  The 

V (4) Electronic Surveillance Enhancement Processor is a software upgrade program that 

extends the Electronic Surveillance Enhancement capabilities to the CVN-68 class 

Aircraft Carrier’s specific AN/SLQ-32(V) configuration.  The AN/SLQ-32(V) is the 

principal electronic warfare system carried by major U.S. Navy surface ships.  The (V) 4 

is used on aircraft carriers.    

 

AN/PYX-1 Identity Dominance System.  The AN/PYX-1 Identity Dominance System 

is a compact, lightweight, portable device in development that will use biometrics to help 

identify individuals encountered in austere maritime environments and remote locations.  

.
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Exhibit H: 

Overview of 13 Programs Reviewed 

 

Program Name MDA Phase 

Last Milestone 

Decision ACAT 

RDT&E (in 

millions) 

Procurement (in 

millions) 

O&M (in 

millions) Total Cost  

Integrated Submarine Imaging 

System PEO SUBS P&D December 7, 2007 IVT $56.40  $483.80  $2.70  542.9 

AN/BYG-1 Combat Control 

System12 PEO SUBS P&D November 18, 2011 III 686.0 1,376.7 103.9 2,166.6 

NULKA/Shipboard 

Improvement Program 13 PEO IWS P&D January 28, 1999 III 61.9 996.5 69.3 1,127.7 

AN/SPQ-9B Radar PEO IWS P&D February 26, 2004 III 48.1 774.314 100.1 922.5 

Countermine System PEO LCS EM&D July 6, 2007 III 236.1 89.3 173.8 499.2 

Smartship Integrated Ship 

Controls SEA 21 P&D Unknown IVT 18.8 391.4 10.5 420.7 

Ocean Class- Auxiliary 

General Purpose 

Oceanographic Research Ship  PEO SHIPS P&D September 29, 2011 III 8.5 177.0 0.0 185.5 

Fiber Optic Data Multiplex 

System NAVSEA O&S June 19, 2003 III 13.5 260.8 11.0 285.4 

Oceanographic Survey Ship 

T-AGS 66 PEO SHIPS P&D NONE III 0.0 116.5 0.0 116.5 

Next Generation 

Countermeasure PEO SUBS EM&D April 24, 2008 III 48.0 8.4 0.0 56.4 

AN/SLQ-32 (V)4 Electronic 

Surveillance Enhancement 

Processor Upgrade 15 PEO IWS EM&D July 23, 2009 IVT 19.4 8.7 13.5 41.6 

                                                      
12

 Budget Information provided for all Acquisition Category (ACAT) III increments.  Each increment includes a separate Acquisition Program Baseline with its own cost, schedule, and 
performance objectives, and thresholds. Therefore, each increment is considered a separate ACAT III program. 
13

 The procurement dollar total in the Fiscal Year 2012 President’s budget submission is $996.5 million in-then year dollars.  The procurement value in the program life cycle cost estimate is 
$815.2 million in Constant Year 2000 dollars. This is broken down into Other Procurement, Navy (OPN) procurement of $560.9 million and Shipbuilding and Conversion, Navy, of 
$254.3 million. The Shipbuilding and Conversion, Navy (SCN) is covered in other ship programs. 
14

 Preliminary indications are that the program will not reach the ACAT II level until 2029 considering only OPN costs, and Fiscal Year 2019 when both SCN and OPN costs are 
considered.  SCN costs are included in the Ship’s ACAT program costs, so they should not be included in this program.  Design and development of the program has been 
completed.  The additional program costs arise directly from an increase in the number of platforms receiving SPQ-9B and, even given this, ACAT II thresholds are not reached for 
a number of years based on current Ship forecasts.  Once the program cost update is completed, the Chief of Naval Operations sponsor and Assistant Secretary of the Navy 
(Research, Development and Acquisition) will be consulted regarding the need to possibly revise the program ACAT level. 
15

 Budget Information updated as of February 2012. 
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Advanced Explosive 

Ordnance Disposal Robotics 

System16  NAVSEA EM&D January 31, 2011 IVM 12.7 16.0 0.0 28.7 

AN/PYX-1 Identity 

Dominance System NAVSEA EM&D July 19, 2010 IVT 14.7 14.3 10.5 39.6 

      Totals   $1,224.2 $4,713.8 $495.3 $6,433.4 

     

KEY 

ACAT- Acquisition Category 

EM&D- Engineering, Manufacturing, and Development Phase 

IWS- Integrated Warfare Systems 

LCS- Littoral Combat Ships 

MDA- Milestone Decision Authority 

NAVSEA- Naval Sea Systems Command 

O&M- Operations and Maintenance 

O&S- Operation and Support 

P&D- Production and Deployment Phase 

PDR- Preliminary Design Review 

PEO- Program Executive Office 

RDT&E- Research, Development, Test and Evaluation 

SUBS- Submarines 

 

 

                                                      
16

 Budget Information updated as of March 2012. 
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Appendix 1: 

Management Response from the Assistant 

Secretary of the Navy (Research, Development 

and Acquisition) 

 

 

 
 

FOIA (b)(6) 
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Appendix 2: 

Management Response from Commander, 

Naval Sea Systems Command 
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